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RESEARCH, DEVELOPMENT and TECHNOLOGY TRANSFER
% j QUARTERLY PROGRESS REPORT (QPR)

Wisconsin Department of Transportation (WisDOT)
DT1241 5/2014

INSTRUCTIONS:
Research principal investigators and/or project managers should complete a quarterly progress report (QPR) for each calendar
quarter during which the projects are active.

WisDOT Research Program Category Report Period (enter year and check which quarter)

] Policy Research Year: 2014

X] Wisconsin Highway Research Program [] Quarter 1 (Jan 1 — Mar 31) [] Quarter 3 (Jul 1 — Sep 30)

[] other: X Quarter 2 (Apr 1 — Jun 30) [] Quarter 4 (Oct 1 — Dec 31)
Project Title WisDOT Project ID
Performance of Pile Supported Sign Structures 0092-14-02

Principal Investigator Name Project Oversight Committee Chair Name Project Start Date (m/d/yyyy)
Andrew Boeckmann Jeff Horsfall 8/8/2013

(Area Code) Telephone Number (Area Code) Telephone Number Original End Date (m/d/yyyy)
573-882-6084 608-243-5993 2/7/2015

Email Address Email Address Current End Date (m/dlyyyy)
boeckmanna@missouri.edu Jeffrey.Horsfall@dot.wi.gov 2/7/12015

Project Schedule Status (check one)
X on Schedule [] on Revised Schedule [] Ahead of Schedule [] Behind Schedule

Project Budget Status

Total Expenditures Current .
Project Budget Quarter Total Expenditures % Funds Expended % Work Completed
$99,999.00 $18,071.00 $44,748.00 45% 60%

*Total expenditures as of early June. Currently processing invoice from subcontractor for construction costs, which will bring the percent
expended closer to 100.

Project Description
Perform a field load test and numerical modeling of two pile groups to investigate load transfer for sign foundations.

Progress This Quarter (includes meetings, work plan status, contract status, significant progress, etc.)

The research team completed Task 2, Field Research, in this quarter. The team finalized construction plans for the
project, coordinated with the contractor to schedule the construction, and provided field oversight for the construction,
which was completed June 2 through June 6, 2014. The research team also applied all instrumentation, built and/or
acquired data acquisition systems for the various instrumentation, and acquired hydraulic system to apply loads during the
field load test. Various other preparations were also completed in advance of the load test. The load test was conducted
successfully June 18, 2014. The team ensured all data acquisition was completed successfully before disassembling and
returning the load test equipment.

Anticipated Work Next Quarter

Work in the upcoming quarter will focus on analyzing data collected during the field research of the previous quarter (i.e.
work will focus on Task 3). The research team collected a large amount of data from a variety of instruments during the
load test. The research team will reduce and analyze these data and then use the results for interpretation and calibration
of numerical models in the upcoming quarter. The model calibrations will be used to develop design recommendations to
be implemented in the final report.

Circumstances Affecting Project or Budget
Currently, work on the project is underway and is being performed consistent with the research plan and project budget.

Attach / Insert Gantt Chart and Other Project Documentation

The Gantt chart from the research plan is included below. Currently the research team is working on Task 3 after
completing the field research of Task 2 in the second quarter of 2014. The project is on schedule, consistent with the
Gantt chart.
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